

Pay Request No. 4

City of Elm Prairie, Minnesota

Fictional demonstration city. Not a real record.

Water Tower Rehabilitation

Original contract amount	\$612,000.00
Work completed to date	\$401,840.00
Less 5% retainage	(\$20,092.00)
Less previous payments	(\$285,498.00)

Amount due this request	\$96,250.00
-------------------------	-------------

Interior coating complete. Exterior 60% complete.

Recommended for payment by the City Engineer.